
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 75.21

637 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$1,127,987.27

77.21%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $947,597.37 15.62% $1,206.63

231152-      $3,825,858.94 $3,825,858.94 $180,389.90 95.28% $1,699.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $140,342.36 $139,377.06 $965.30

Non-Participating $35,085.60 $34,844.27 $241.33

Total Earnings $175,427.96 $174,221.33 $1,206.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $175,427.96 $174,221.33 $1,206.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $175,427.96 $174,221.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,206.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,916,375.23 $2,915,016.03 $1,359.20

Non-Participating $729,093.81 $728,754.01 $339.80

Total Earnings $3,645,469.04 $3,643,770.04 $1,699.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,645,469.04 $3,643,770.04 $1,699.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,645,469.04 $3,643,770.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,699.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number 231150-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .404

 6625.000 .001

BRSLB-1320-00(003)

 

.405 $6.63 $2,683.13

Category Amount: $6.63 $2,683.13

Category Number: 0020 TEMPORARY EROSION CONTROL

0170 167-1500     WATER QUALITY INSPECTIONS MO  13.000 4.000

 1200.000 1.000

 

 

5.000 $1,200.00 $6,000.00

0175 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,700.000 3,771.750

 2.800 .000

 

 

3,771.750 $.00 $10,560.90

Category Amount: $1,200.00 $16,560.90

Project Total Amount: $1,206.63 $175,427.96



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  2,461.000 2,911.111

 16.080 .000

 

 

2,911.111 $.00 $46,810.66

0035 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  270.000 389.122

, INCL BITUM MATL & H LIME 86.000 .000

 

 

389.122 $.00 $33,464.49

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  430.000 560.846

L & H LIME 84.000 .000

 

 

560.846 $.00 $47,111.06

0080 576-1015     SLOPE DRAIN PIPE, 15 IN LF  120.000 171.000

 22.720 .000

 

 

171.000 $.00 $3,885.12

Category Amount: $0.00 $131,271.33

Category Number: 0020 TEMPORARY EROSIOIN CONTROL

0145 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,500.000 845.000

 0.250 300.000

 

 

1,145.000 $75.00 $286.25

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,000.000 6,873.750

 2.800 580.000

 

 

7,453.750 $1,624.00 $20,870.50

Category Amount: $1,699.00 $21,156.75

Category Number: 0030 EROSION CONTROL

0190 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  10.000 27.000

 50.000 .000

 

 

27.000 $.00 $1,350.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0225 716-2000     EROSION CONTROL MATS, SLOPES SY  3,100.000 6,447.120

 0.990 .000

 

 

6,447.120 $.00 $6,382.65

Category Amount: $0.00 $7,732.65

Category Number: 0040 SIGNING & MARKING

0245 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  1,506.000 2,832.000

 0.130 .000

 

 

2,832.000 $.00 $368.16

0250 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  775.000 1,986.000

 0.130 .000

 

 

1,986.000 $.00 $258.18

0255 652-5701     SOLID TRAF STRIPE, 24 IN, WHITE LF  10.000 15.000

 2.800 .000

 

 

15.000 $.00 $42.00

0258 654-1001     RAISED PVMT MARKERS TP 1 EA  14.000 42.000

 4.600 .000

 

 

42.000 $.00 $193.20

0259 654-1002     RAISED PVMT MARKERS TP 2 EA  14.000 22.000

 4.600 .000

 

 

22.000 $.00 $101.20

0260 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,920.000 1,926.000

E), TP PB 7.200 .000

 

 

1,926.000 $.00 $13,867.20

0265 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  960.000 963.000

OW), TP PB 7.200 .000

 

 

963.000 $.00 $6,933.60

Category Amount: $0.00 $21,763.54



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0280 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,800.000 1,888.000

 55.000 .000

 

 

1,888.000 $.00 $103,840.00

0285 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 1,888.000

 4.000 .000

 

 

1,888.000 $.00 $7,552.00

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 348.078

 40.000 .000

 

 

348.078 $.00 $13,923.12

0291 500-3002     CLASS AA CONCRETE CY  394.000 394.197

 800.000 .000

 

 

394.197 $.00 $315,357.60

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

Category Amount: $0.00 $460,592.72

Category Number: 0040 SIGNING & MARKING

0303 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 960.000 963.000

OW), TP PB 3.800 .000

 

 

963.000 $.00 $3,659.40

Category Amount: $0.00 $3,659.40

Category Number: 0050 BRIDGES

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 68.920

 52.500 .000

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

68.920 $.00 $3,618.30



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 10/03/2015

to 11/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0018

12/03/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 56.310

 39.520 .000

PILING, PCS, 14 IN SQ., CUT OFF

                                                            

56.310 $.00 $2,225.37

Category Amount: $0.00 $5,843.67

Project Total Amount: $1,699.00 $3,645,469.04


